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 Hi Claire-
 
According to the Site Management Plan and most recent contract/award schedule (Feb 2009),
the Navy has the following plans (CERCLA, does not include petro-only sites):
 
2009 priorities: Site 12 NTCRA and EE/CA, Site 27 PP/ROD, Site 6 RI, Site 6/12 gw monitoring
report, Site 21/24/32 monitoring report, Site 12 soil sampling/soil gas review, Site 21 FS
 
Longer term:
2010: Site 6 FS, Site 12 RI, Site 12 RAWP, Site 12 FS (start), Site 21 Treatability Study, Site 21
PP, Site 24 Expanded Treatability Study, Site 27 ROD, Site 31 RA, Site 32 FS
 
2011: Site 6 PP, Site 12 FS (complete), Site 12 PP (start), Site 32 PP, Site 32 ROD (start), Site
33 ROD
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2012: Site 6 ROD, Site 12 PP (complete), Site 12 ROD, Site 32 ROD (complete), Site 33 RD
 
Please let me know if you need more than I have here.
 
-Christine
 
Christine Katin 
U.S. EPA, Region 9 
San Francisco, CA 
(415) 972-3112 
 
 
 


